
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:38 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 507 Date: 22-Apr-2014 Tuesday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 06:00 Over Time:

Const Calendar Day: 687

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly MEP staff meeting 0830-0900. Weekly Mechanical contractor coordination meeting 1000-1100.
Track progress of FWS CCO 339 work. Misc. MEP paperwork and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Tower Base Dehumidification
System

At 0700, Steve Gwizdak called to inform me that he and 4 sheetmetal workers would be in the tower base
to begin the installation of ductwork hangers and supports. I was later informed that they went to the tower
base, but due to painting fumes inside the chamber, they left the area without completing any work.

128 0-000-000.128

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Tower Base Dehumidification
System

Bill O'Sullivan sent me an email stating "This morning, ABFJV began removing the hoods previously
placed over the tower skirt louvers. FWS will follow with removal of the previously installed louvers.
ABFJV will follow with increasing the skirt duct penetrations as approved in RFI-3634."

I was not able to go down to the tower base this day, but when I went the week of April 28, I noted the
shrouds were removed and the tower skirt penetrations had been enlarged.

On 8/6/2014, I signed an extra work bill for 16 man hours of work and the use of a 40' man lift to access
the area. This amount is reasonable for the work performed.

001 0-MSI-EFA.187
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 507 Date: 22-Apr-2014 Tuesday

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 2.00 2.00 12.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 2.00 2.00 12.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

The FWS crew worked from 2000 on the night of 4/22/2014 to 0800 the morning of 4/23/2014. The FWS
crew, including Josh Johnson and Tim Esquivel, worked from a night closure of the #5 lane of the EB
bridge on the welding and installation of the bike path expansion loop. This work was directed the
response to RFI 3394 and the ATP for CCO 339.

The crew worked 8 hours of straight time, 2 hours at time and a half, and 2 hours at double time

The crew used three crew trucks, a 2.5 HP generator, a 70 Amp welding machine, and small tools in
performance of this operation.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

The FWS crew worked from a night closure of the #5 lane of the EB bridge to perform CCO 339 work.
Mobilization and demobilization will be paid under CCO 339 for this nights operations.

In additional to the equipment used in this night's operation, the FWS crew used a light tower and a towed
port-a-potty which will be paid via invoice under CCO 354.

001 0-FWS-ELS.354
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